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NPIC/D-157/70
21 MAY 1970
MIMORANDUM FOR: Chief, CIA Historical Staff

SUBJECT : Status of Work on NPIC History

l. Since the 1 May deadline for completing the first section of
the main NPIC narrative history - from the establishment of the function
to the first U-2 inputs - has come and gone, I am submitting the following
accounting of where the work now stands. I hope' this will serve as a ba-
sis not only for judging the merit of what has been accomplished, but also,
if deemed necessary, for providing further guidance concerning trade-offs
in scope or quality that may be desirable to meet deadlines.

2. Enclosed is a first draft of Chapter I. Ixclusive of changes
that may be indicated when it is criticized, I feel that this draft is
quite firm. I have, therefore, had it typed according to specifications
in the Historical Staff Style Manual. First drafts of subsequent chapters
judged by me to be ready for serious scrutiny will be submitted in this
form, unless I am advised to the contrary.

3. I am also enclosing what I consider something short of a firm
draft of Chapter II (sec attached revised outline). I have not yet had
this typed in approved form because I believe it will undergo some revi-
sion as I continue with my interviews. I enclose it to show that: T have
limited additional material close to first-draft form. I should emphasize
that none of these draft materials has the formal approval of the Director,
NPIC.

4. I have already interviewed .
I also need to interview | [and would like to talk to
On 12 May, I received permission from Security to approach These
two former employecs. I also nust talk to | | ana
Arthur Lundahl. There is no problem with the latter, but T am trying to
finish the Cuban Crisis interviews with him and| |before di-
verting his attention to the early years. Though I have already formulated
questions for all those to be interviewed for Chapter II, I need to antici-
pate questions I would like to ask on Chapters III and IV before involving

5. Since I saw you in February, I spent many days at the Records Center

screening and selecting items of significance for all the years when D/GP
was part of ORR, i.e., up to August 1958, I also spent lesser amounts of
time in OBGI sharing certain materials they had withdrawn from the Records
Center for work on their office history. T now feel that I have reached a

Declass Review by NIMA/DOD

P
1

L j Approved For Release 2004/0@/3:2{-\ CIA-RDP78B05703A000400070017-7
S N Dl e
e ri WLkaWigl, |l

25X1
25X1

25X1
25X1



25X1

25X1]

€2

1

EF@CE
RV EY ]
l2 : CI:Q-R P78B05703A000400070017-7

—

Approved For Release 2004/02

NPIC/D-157/70
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point of diminishing returns in my general secarch, and, henceforth, plan
only to look for specific items needed to f£ill the gaps.

6. I spent four days in March going through an old CIA/IAS file be-
fore records in it were retired to the Records Center. Though I regarded
the diversion of effort unwelcome at the time, I thought it best to take
the opportunity to do so while the materials were still inf | 25X1
This file covered PI activities in early NPIC years, approXximately from
1961 to 1965.

7. Working with taped four sessions with Arthur Lundahl
on the Cuban Missile Crisis of 1962. I will soon have transcripts of the
last two to send you. These tapes, which record the Director's recollec-
tions of what many consider the most significant series of events in the
history of the Center, are superb. They will, I am sure, be extramely
valuable in the years to come., Included are interesting details available
nowhere else. I wish you could find the time to listen to them.

8. The obvious question is: "If not now, when will the first four
chapters be finished?" I would say that Chapter II can be firmed up in
first-draft form by the end of the first week in June, if I succeed in
arranging an interview with[ | in the next two weeks. (Several
attempts to reach him during the last few days have been unsuccessful.)
Estimates on when Chapters III and IV might be finished are more difficult
to make. I think each would take a minimum of eight weeks. I have admin-
istrative records pretty well in hand, but I have done virtually nothing
with the products and their significance. These materials will be easier
to obtain than those for the early period, and more people are available
for interviewing. If I succeed in working out a satisfactory means for
identifying the really significant products and accomplishments, it will
greatly enhance the effectiveness of my work, and, accordingly, the speed
with which these chapters can be finished.

9. This, then, is the status of work as of this date. If you have
any fundamental changes to suggest in approach or in content, perhaps it
would be well to let me know as soon as possible. Until I hear otherwise,
I shall proceed on the course outlined above. Also, I shall forward to
you the first draft of each chapter as soon as I get it firmed up and
typed in approved form. Though I doubt the feasibility of your making any
detailed comments until you have the first four chapters together, I think
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it desirable that you see each chapter as it is done so you have tangible
evidence of the nature and speed of progress. You necd not worry about
putting the bits and picces together; I can provide a complete copy of
the whole package when the draft on Chapter IV is completed.

25X1

Historical Orficer
National Photographic Interpretation Center

Attachments:

Revised Outline of pre-HTA NPIC listory
First Draft of Chapter I
Chapter II (Tentative, pending completion of interviews).

cc: Deputy Chief, CIA Historical Staff
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